COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2019

ESTI MATE SUMVARY 10:01: 33
CONTI D C21869 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21869- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TIME ALLOW 16 WORK DAYS
SH 6: CENTER LI NE RUMBLE STRIPS STERLING TO NE STATE LI NE PERCENT TI ME: 87.50 ORI G TI ME ALLOW 16 WORK DAYS

PRQIECT NO FSA0061- 090
SH 6: CENTER LI NE RUMBLE STRIPS STERLING TO NE STATE LI NE

NAME OF ROAD:

PROJECT COUNTI ES: PHI LLI PS LOGAN
CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PER OD ENDI NG 07/ 13/ 2019 DATE TIME STARTED 06/25/2019
81 TEXACO ROAD DATE LET 05/ 02/ 2019 DATE WORK BEGAN 06/ 25/ 2019
DATE AWARDED 05/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
MECHANI CSBURG PA 17055- 26/ (717) 697- 1450 DATE NOTI CE TO PROCEED 06/ 25/ 2019

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI: $ 334, 582. 64 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMT:  $ 297, 699. 70 NON- PARTI Cl PATI NG 255, 476. 34 255, 476. 34
PERCENT COMPLETE: 76.36% TOTAL EARNI NGS 255, 476. 34 255,476. 34
FUNDS AVAI LABLE: $ 79, 106. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 255, 476. 34 255, 476. 34
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4, 465. 50 -4, 465. 50
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 251, 010. 84 251, 010. 84
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 251, 010. 84 251, 010. 84
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE % 77777 2 751,7071(7).78:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21869-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: FSA0061- 090 ESTI MATE NO 0001 10: 01: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 614-80391 *Runmbl e Strip (Ginding)(Asphalt) 171, 240. 000 0. 000
LF 171, 240. 000 42, 810. 00
0. 25000 171, 240. 000 42,810. 00
0010 614-80392 *Runbl e Strip (Ginding)(Concrete) 122, 556. 000 0. 000
LF 122, 556. 000 84, 563. 64
0. 69000 122, 556. 000 84, 563. 64
0015 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 250 21, 250. 00
85, 000. 00000 0. 250 21, 250. 00
0020 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0025 627-00008 *Modi fi ed Epoxy Pavenent Marking 801. 000 0. 000
GAL 801. 000 88, 110. 00
110. 00000 801. 000 88, 110. 00
0030 630-00000 Fl aggi ng 480. 000 0. 000
HOUR 67.000 6.70
0. 10000 67. 000 6.70
0035 630-00007 Traffic Control Inspection 6. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 630-00012 Traffic Control Managenent 16. 000 0. 000
DAY 9. 000 900. 00
100. 00000 9. 000 900. 00
0045 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 9. 900 990. 00
100. 00000 9. 900 990. 00
0050 630-80342 Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 23.400 2,340. 00
100. 00000 23. 400 2,340.00
0055 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1.800 4,500. 00

2,500. 00000 1. 800 4,500. 00



CONTI D: C21869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21869-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: FSA0061- 090 ESTI MATE NO 0001 10: 01: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80360 Drum Channel i zi ng Devi ce 35. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 630-80520  *Mobile Pavement Marking Zone 16. 000 0. 000
DAY 6. 000 6. 00
1. 00000 6. 000 6. 00
0070 700-70010 F/ A Mnor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  333,082.64$ 255,476.34$ 255, 476. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0075 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 334,582.64 % 255,476.34$ 255, 476.34



